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Operable Unit 2 Subsurface IM/IRA Schedule Extension 

Ned Hutchins, Acting Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

In a September 16, 1993 letter (attached), €PA and CDH granted a five week 
schedule extension for the Operable Unit 2 (903 Pad, Mound, and East Trenches) 
Subsurface Interim Measurehteiim Remedial Action startup, or October 22, 1993. 
Their letter indicates that the Non Aqueous Phase Contamination (NAPL) falls within 
the range of expected conditions as shown in the Final Pilot Test Plan for test site 
1. In the meeting with EPNCDH on September 21, 1993, they gave us clarification 
that we must convince them that the occurrence of the NAPL and its affect on the off- 
gas treatment system was "not reasonably foreseeable." Otherwise, they would 
not be willing to grant any further extension to the October 22, 1993 date. 

We repeat our statement in our August 16, 1993 memorandum (ERD:SRG:09615) to 
you: "EG&G must quickly deteimine the impacts of the Occurrence of the NAPL to 

'the location and design of the Subsurface I W R A  at this test site location". In 
addition, you must present your case that this problem was not reasonably 
foreseeable. Failure to do so puts us at risk for non-compliance with the 
InterAgency Agreement and subject to stipulated penalties. If we need additional 
time to modify the system and/or address safety concerns, and are unable to get 
additional schedule relief, we may be in non-compliance with the IAG. Be advised 
that EG&G will be held accountable for any stipulated penalties associated with this 
issue. 

If we need to request additional time, we need to have a schedule extension request to 
EPA and CDH two weeks before October 22 or October 8. 1993. Therefore, you 
must determine alteinatives, so that we can meet with EPA and CDH in advance of 
the October 8, 1993 date. 

If you have any questions about this, please contact Scott Grace at extension 7 199. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

9 9 9  18th STREET - SUITE 500 
DENVER, COLORADO 80202-2466 
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Ref: 8HWM-FF 

Mr. Richard Schassburger 
Department of Energy 
Rocky F l a t s  Office 
P.O. Box 928 
Golden, CO 8 0 4 0 2 - 0 9 2 8  

re: OU 2 Subsurface IM/IRA 

Dear Mr. Schassburger: 

EPA and CDH have reviewed the request for an extension on 
the September 15, 1993 deadline for start up of the SVE P i l o t  
Tests at Site 1 submitted on August 27, 1993 (93-DOE-09970). Our 
review of the information submitted in support of this request 
indicates the contamination encountered at S i t e  1 falls within 
the range of expected conditions as shown in the Final Pilot Test 
Plan. This being the case, it is not at all clear why.the system 
is incapable of handling them. 
approval of the requested extension to October 22, 1993 so a 
clear determination of the situation can be made and agreement 
reached among all parties as to what if any changes are required. 
Any additional extensions will be considered separately, pending 
our review of current conditions. 

with the Subsurface IM/IRA as soon as possible.  We feel the 
extra time now available should be used to evaluate not only 
modification of the SVE tests, but: a l s o  t o  consider possible 
expedited actions to deal with the contamination encountered at 
IHSS 110 so it does not cause further problems. 

However, we are hereby granting 

We would like to meet with you to discuss how to proceed 

We will continue to work with Mr. Scott  Grace of your staff 

IM/IRA can proceed as scheduled. If you have questions or would 
like to discuss the progress of this effort, please contact Bill 
Fraser (EPA) at 294-1081 or Joe Schieffelin (CDH) at 692-3356 .  

to resolve the concerns raised in order that the  Subsurface 

Sincerely, 

Martin Hestmark, EPA 
Manager 
Rocky Flats Project Facilities Section 

Hazardous Waste Control Program 

Printed on Recycled Paper 



cc: S c o t t  Grace, DOE 
Joe Schieffelin, CDH 


